AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of13

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
42 20040CT30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
38500 MOUND ROAD
STERLI NG HEI GHTS, M. 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0019
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003MARL8

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $6, 226, 960. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004CCT30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 42 to Delivery Order 0019 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental
agreement .

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional
acceptance of forty (40) Mounted Mrtar Carrier Vehicle (MCV-B) Stryker Vehicles. The MCV-Bs may be inspected and
conditionally accepted at the Anniston, Al abama facility.

3. The Contractor Vehicle Serial Nunmbers will be established at the time of conditional acceptance.
4. Conditional Acceptance Agreenent.

a. The conditional acceptance of the above referenced vehicles is contingent upon full conpliance with the terms
and conditions of this nodification. Failure to neet any requirenment contained herein, as well as conpliance with
any mlestone identified in this nodification, any retrofit or corrective action requirements or any other condition
of the nodification, may upon PCO review be grounds for revoking this nodification and end the conditional acceptance
agreenment. The contractor shall brief the PCO weekly on conpliance with the terns and nmilestones contained in this
nodi fication which are due for conpletion by the day of the review The briefing shall be conducted no later than
Thursday each week. In the event the applicable ternms of this nodification have not been nmet, the PCO may stop the
condi tional acceptance of any vehicle the follow ng week.

b. The parties hereby agree to revise the weight related requirenent of the contract no later than 17 Novenber
2004. The Governnent is accepting these vehicles predicated on a mutual ly agreed on resolution relating to the
vehicle weight issues. |If the parties fail to reach agreenent on these essential revised contract requirenents, the
PCO wi Il have the unilateral right to revoke acceptance on the vehicles covered by this nodification.

c. In the event the Governnent revokes acceptance on any vehicle(s) previously DD250/ Sol d, ownership of these vehicles will revert
back to the Contractor. The Contractor will be responsible for these vehicles at a Contractor facility (non-CGovernment) or will be
responsi bl e for paying the Governnent's expenses for the vehicles' care, nmintenance, security and storage. |f any of these vehicles
are required for operational use/handoff, the Government will rescind the revocation and ownership of such vehicle(s) will revert back

to the Governnment. The Contractor, in turn, shall be allowed to invoice and receive paynent for the renaining anounts due |ess any
Governnment rel ated rental or other expenses associated with maintaining, securing and storing the vehicles.

d. No later than 12 Novenber 2004, the contractor agrees to prepare for shipment one (1) vehicle schedul ed for
delivery 30 Novenber 2004.

5. Baseline Configuration. The baseline configuration for these vehicles were nanufactured to the Contractor's
General Assenbly MCV-B Part Nunber 12489446 and Engi neering Rel ease Record (ERR) Number GDV0810-1 dated 13 May 2003.

6. The configuration of the MCV-B conditionally accepted under this nodification includes the follow ng
confi guration changes:

a. The Enbedded Training and Di agnostic Mdul es under Sub-CLIN 0101AA.

b. The Muunted Mrtar Bl ock | nprovenents under Sub-CLIN 0101AB.

c. The nodified Hand Wheels on the Recoil Mrtar System (RVS) under Sub-CLIN 0101AD.
d. DVE Rel ocation.

e. DVE Bracket Assenbly.

f. Weight Reduction Phase | hardware changes consistent with the SBCT3 configuration.
g. 60mm Mortar Ammuni tion Rack Change.

h. Installation of the Government Furnished Swi vel Bracket.

i. Boresight Interim Change on thirty-five (35) MCV-B. The Not-To-Exceed Price is specified under Sub-CLIN
9001AA.
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j. Boresight Final Change on five (5) MCV-B.
7. Production Managenent Delivery Team
a. The Contractor shall participate and support the current Joint Governnent-Contractor Delivery Team

b. Delivery Team s Responsibilities. The Teanm s primary responsibility shall be the tinely identification of
production issues that may inpact delivery of Stryker Brigade Conmbat Team (SBCT) Vehicles to support the program
The team shall ensure that all schedule related vehicle delivery issues including but not limted to shortages and
parts non-conpliance are fully and expeditiously coordinated between the Contractor and Government.

c. Meeting Schedule. At a mninum the Teamshall neet at |east once a week or nore often if programissues
warrant. The PCO shall designate a Government Delivery Team Associ ate Project Manager (APM. The Delivery Team APM
will identify the time and place for the neetings and set the neeting agenda/topics for teamreview. The Teamwi ||l
identify action itens and suspense. The actions of the teamwill be reported at the nonthly and quarterly program
revi ews.

8. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the
foll owi ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any
cadm um or Hexaval ent Chromi um coated or treated parts in the vehicles covered by this nodification. (Reference
contractor waivers WBCT-0002, W BCT-0004, WBCT-0005 R1, WBCT-0031 R1, WBCT-0025 R1, and D-BCT-0002 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the
vehicles accepted herein. The lists will be included in the contract file and will be used for corrective action
tracking until all parts have been cleaned up and retrofitted or identified/ supported as parts w thout any
technically acceptable alternatives. In accordance with the Contract Data Requirenments List (CDRL) Number AO044, the
contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval .

9. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects
(excluding minor defects) or deficiencies in parts, conponents or assenblies provisionally released. The contractor
shal | pronptly notify the Government of any failure, defect, or deficiency noted during contractor testing. The
contractor assumes total responsibility to timely correct any failures to nmeet the contract requirenments. For

vehicl es accepted but not yet shipped, the contractor shall correct the hardware/software by renoval of deficient
conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/ software shall be at Governnent direction. In the event, the Governnent
elects to make its own correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to
an equitabl e adjustnment of the contract prices.

10. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings. For any

di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or
retrofit of all vehicles previously accepted. The corrective action and/or retrofit of the vehicles shall be
performed at a | ocation specified by the Governnment, at no additional cost to the Governnent.

11. Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall performthe
Final Inspection Report (FIR), to include the application of exterior vehicle paint and the installation of all
exterior stowage itens and wei ghing the vehicle, in accordance with MCV-B FIR Revision D, dated 24 Septenber 2004.

12. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be
conditionally accepted. These vehicles will be conditionally accepted until all ternms of acceptance, including but
not limted to those listed in this nodification, are fulfilled. This conditional acceptance shall not relieve the
Contractor fromconplying with all requirements of the terms and conditions of the contract.

13. Part Shortages. Any part shortages or additional vehicle issues not covered under this nodification require
CGover nnent approval .

14. Contractor's Vehicle Tracking Database. The Contractor shall provide and track all required retrofit data for
each vehicle delivered to the Government to include all COTPls (Changes G her Than Product |nprovenents) or
addi tional changes requiring retrofit. The Contractor shall provide and maintain an automated solution available to

the Governnment within the IDE. The Contractor's retrofit tracking database shall incorporate all the information,
for any reason, related to required, known, or planned retrofits of the vehicles. The Contractor shall identify and
track all missing or corrected parts that require retrofit. The Contractor's database shall identify software

changes, hardware changes, as well as unresol ved/ open issues pending corrective action identification. The database
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shal | include Product |nprovenment Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction
O Deficiency (COD) retrofit actions. The contractor's database shall include a report feature which is structured
so that the data can be sorted by retrofit itens/issues as well as by vehicle. The vehicle's specific list of

retrofit iten(s) and their installation date(s) determne the start date for the extended warranties of those itemns.

15. In the event the Block Inprovenent Performance Testing identifies contractor responsible vehicle discrepancies,
the contractor shall performcorrective action and/or retrofit of all vehicles previously accepted with the Enbedded
Trai ning and Di agnostics Bl ock I nprovenents. The corrective action and/or retrofit of the vehicles shall be
performed at a | ocation specified by the Governnment, at no additional cost to the Government.

16. Cold Region Test Center(CRTC), Common Vehicle, and Field |Issues. The Contractor's plan, entitled "Sales |ssues
Revi sion N-21" dated 27 Cctober 2004, reflects the path forward concerning the CRTC, Common Vehicle, and Field |ssues
and is incorporated into this nodification by reference.

17. The CGovernnent conditionally accepts vehicles pending failure analysis and resolution/corrective action (if
required) of the Field/ Test Issues and Performance Specification requirements. The issues and applicable w thhol ds
are specified in Attachment 1. The contractor shall performany required corrective action and/or retrofit (if
required) at a location specified by the Governnment, at no additional cost to the Governnent.

18. The contractor may invoice for any Field/ Test/Performance Specification vehicle price withhold, as referenced on
the DD 250 for each vehicle, in the follow ng nanner:

a. The contractor may invoice for 50% of a specific withhold when the contractor certifies that repl acement
parts/ material are available for vehicle application. The contractor may invoice for the renmaining 50%of the
wi t hhol d when the vehicle retrofit has been conpleted and an authorized CGovernnent representative has inspected and
accepted the retrofit.

b. In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after
receipt of retrofit material, the contractor may invoice for an additional 30%of the price withhold. The remaining
20% shal | be withheld until the retrofit has been conpleted and an authorized Governnment representative has inspected
and accepted the retrofit.

c. If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the
Fi el d/ Test |ssues and Performance Specification withholds.

19. Arnor (14.5mm). The parties agree to the following related to 14.5mmbal listic integrity:

a. Arnor Gaps. Spaces between arnor to arnmor hull nounted in-plane nodul es shall not exceed 4mm  Spaces
bet ween hull nounted nodul es and hatches nmounted in-plane shall not exceed 10mMm

b. Arnor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any arnor
panel s di scovered to have blisters in accordance with the Government approved | BD, General Manufacturing Instructions
Nurmber 24 Revision B, entitled "Repair of Surface Inperfections on Integral Arnor, Referred to as "Blisters"". The
DD 250 of any vehicle that had arnor panels repaired using the above referenced procedure shall be annotated to |ist
the repaired panels by panel part nunbers.

c. In the event the 14.5 Arnor does not nmeet the requirements of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to
the Covernnent.

20. Stryker Configuration Control Board (SCCB).

a. The contractor shall ensure that the ECOs/ CRs presented to the SCCB include the required information. The
status of the ECOs/CRs which the Governnent has objected to shall be docunmented in the SCCB agendas unti l
satisfactory closure to the objection.

b. The Governnment will reject any ECO CR presented or approved at the SCCB without a coorespondi ng wei ght off-
set plan. In the abscence of a weight off-set, any vehicle presented for Government acceptance with the subject
ECQO CR applied may be rejected for acceptance.

21. The requirements specified in the Vehicle Storage Plan, submtted by the contractor on 27 February 2004, is
incorporated into this nodification by reference. The contractor shall inplement the Vehicle Storage Plan at no

addi tional cost to the Governnent.

22. Transportability.
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a. The Contractor/ Governnment shall continue to nmeet twi ce each nonth to discuss weight elements relating to
transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability
corrective action plan. Should the contractor fail to neet transportability/weight plan mlestones the Governnent
has the latitude to reduce progress paynents.

b. The contractor shall provide the Wight Reduction Initative Proposal Phase Il in two (2) submttals. The
contractor shall provide the 1st part of the phase Il proposal no later than 11 Novenber 2004 and the final part of
the phase Il proposal no later than 22 Decenber 2004.

23. RESERVED.

24. The contractor shall develop a plan to close-out the outstanding Test Incident Reports (TIRs). No later than 22
Decenber 2004, the contractor shall provide adequate responses to all TIRs witten prior to 22 Septenber 2004.

25. RESERVED.

26. No later than 1 Decenber 2004, the contractor shall provide the corrective action plan for the CTIS pressure
settings at maxi num MCV-B vehicl e wei ght.

27. RESERVED.

28. Undefinitized Vehicle Change Orders. The parties agreed to a conbi ned Not-To Exceed Price of $50,000 for all of
the bel ow i sted vehicle configuration changes.

a. 60mm Mortar Ammunition Rack Change.

b. Installation of the Governnent Furnished Swi vel Bracket.

c. Boresight Final Change on five (5) MCV-B.
29. The contractor shall provide a corrective action and retrofit for the below issues. Until the contractor
provides the corrective actions and retrofit, the PCO has the right to w thhold the NTE ambunt of the conbined
undefinitized change orders in the above paragraph. The PCO nay adjust the ampunt of this withhold upon the
definitization of the subject change orders.

a. MCV-B inverter door open position |ock issue.

b. MCV-B Water Ration fit and lid issue.
30. The contractor shall provide and install below |isted product inpovenents at no additional cost to the
Government. The vehicle DD250 nust be annotated to reflect these changes as an open action for contractor
application post-DD250. The contractor shall provide the material for the retrofit to either Fort Lewis or Al aska,
at the discretion of the Governnment, no later than 17 Novenber 2004. The retrofit of these product inprovenents nust
be satisfactorily inspected and accepted by an authorized Government representative.

a. MCV-B Recoil Mechanism Col | ar Re-Wrk.

b. MCV-B El evati on Mechani sm Spri ng.
31. Vehicle Price Adjustnents:

a. RWB versus M240B Mount. A tentative price reduction in the amount of $153,421 per vehicle is taken as a
result of the deletion of the Renpte Weapon Station (RWS) and the additon of the M240B Machi ne Gun Muunt. The

parties agree to definitize the change order in the near future.

b. Blast Attenuating Device. The MCV-B price is decreased by $2,253 per vehicle as a result of the Blast
Attenuating Device (BAD) change from Contractor Furnished Material (CFM to CGovernnent Furni shed Material (GFM.

c. As aresult of the above price adjustnments, the MCV-B price is reduced by $155,674 from $1, 377,178 to
$1, 221, 504.

32. Total Vehicle Price Wthholds. The total vehicle price wthhold per vehicle (after the liquidation of progress
paynments)for all of the itenms addressed in this Mdification is $20,550 per MCV-B with arnor |ess the rear door, side
hatch arnor and power entry arnor.
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33.  Shipping instructions.

a. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and
fold the RWs into its transport position prior to shipping.

b. Subsequent to vehicle conditional acceptance, should the vehicles be shipped in place, the contractor shall
be responsible for the cost, the security, and maintenance of the vehicles shipped in place. The Governnent shall
not incur any expense due to the shipnent of the vehicles in place unless such action is a result of Governnent
direction.

c. The shipping instructions for the vehicles under this nodification is provided in Section B Sub-CLI N 0100AA.

34. As aresult of this nodification, the total price of Delivery Order 0019 is decreased by $6,226,960. Except as
specifically stated above, all other terns and conditions of Delivery Order 0019 remain unchanged and in full force
and effect.

*** END OF NARRATIVE A 039 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0100 NSN: 2320- 01- 505- 0871

FSCM 19207

PART NR 12489446

SECURI TY CLASS: Uncl assified

0100AA PRODUCTI ON_ QUANTI TY 40 EA |$_1,221,504.000 [$ 48, 860, 160. 00

CLI N CONTRACT TYPE:

Firm Fi xed- Price
NOUN: MORTAR CARRI ER- B (40)
PRON: X13GX224X1 PRON AMD: 05

AMS CD: 31107180008

The unit price for each Mortar Carrier
Version B Vehicle under CLIN 0100 incl udes
the foll owi ng hardware changes:

a. DVE Bracket Assenbly at

$50 per vehicle.

b. Weight Reduction Initiatives at a
decrease of $19, 700 per vehicle.

c. The deletion of the Blast Attenuating
Device at a decrease of $2,253 per

vehicle.

d. The deletion of the Renpte Weapon

Station and the addition of an M240B
at a decrease of
$153, 421 per vehicle.

Machi ne Gun Mount

(End of narrative B002)

CLIN REVI SED BY MODI FI CATI ON 42.

(End of narrative B003)

Packagi ng and Marki ng

an increase of

I nspection and_Accept ance

INSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DOC
REL _CD M LSTRI P

SIGCD MARK FOR TP CD

ACRN:  AA

001 DELETED
DOC
REL _CD M LSTRI P

SIGCD MARK FOR TP CD

002 Wp09534134A004

M WIUJAA 1
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PRQJ CD BRK BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 1 30- SEP- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR  WIUJAA
CONTRACT/ DEL| VERY_ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP CD
003 VP09534268A007 WBIDIM M WIUJAA 1
PROJ_CD BRK_BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 1 30- SEP- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR  WIUJAA
CONTRACT/ DEL| VERY_ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP CD
004 VP09534268A008 WBIDIM M WIUJAA 1
PROJ_CD BRK_BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 1 30- SEP- 2004
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(VB1DIM XU WALJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR  WILJAA
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR  SIGCD MARK FOR TP CD
005 \P09534268A009 WBIDIM M WILJAA 1
PRQJ_CD BRK BLK PT
I OR
DEL REL CD QUANTI TY DEL_DATE
001 13 31- OCT- 2004
FOB PO NT: Origin
SHIP TO PARCEL POST ADDRESS
(VB1DIM XU WALJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR  WILJAA
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR  SIGCD MARK FOR TP CD
006 \P09534268A010 WBIDIM M WILJAA 1
PRQJ_CD BRK BLK PT
I OR
DEL REL CD QUANTI TY DEL_DATE
001 14 30- NOV- 2004
FOB PO NT: Origin
SHIP TO PARCEL POST ADDRESS
(VB1DIM XU WALJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF

FT Rl CHARDSON

MARK FOR  WAUJAA

AK 99505- 7000
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ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
007 Wp09534268A011 WB1DIM M WIUJAA 1
PRQJ_CD BRK BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 6 31- DEC- 2004

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019

M LSTRI P VW0953-4134- A004 DOC REL CD 002

(W1A2N)  XR WIGG FT LEWS FLD OFC

BLDG 9630 L ST

FORT LEW S WA 98433- 5000
MARK FOR: MARK FOR

(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
MARK FOR  WIUJAA
CONTRACT/ DEL| VERY_ORDER NUMBER
DAAEO7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP CD
008 VP09534268A012 W@I1A2N M WIGE03 1
PROJ_CD BRK_BLK PT
I OR
DEL REL CD QUANTI TY DEL DATE
001 4 31- JAN- 2005
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC,

JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Cuide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

The first vehicle shipped:

SHI P THRU:

DODAAC: V@W1A2N

Ft. Lewis Fielding Ofice
Bl dg 3041

Ft. Lewi s, WA 98433-5000

MARK FOR:
M. Covington, PH: (253) 966-4851/
CELL: (253) 405-2697
Ms. Bray, PH: (253) 966-4851

SHI P THRU:

DODAAC: W81DIM

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSON, AK 99505- 7000

MARK FOR:
MAJ Tom Deaki ns, BLDG 806

SHI P THRU:

DCDAAC:  TBD

US Arny Cold Region Test Center
ATTN: Kerry Gardner & Dave Hof f man
BLDG 605N Arctic Avenue

Fort Geely, AK 99731

SH P TO

DODAAC. WB1DJIM

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSON, AK 99505- 7000

MARK FOR:

MAJ Tom Deaki ns, BLDG 806SH P TO
DODAAC: VWO1A2N

Ft. Lewis Fielding Ofice

Bl dg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:
M. Covington, PH: (253) 966-4851/
CELL: (253) 405-2697
Ms. Bray, PH: (253) 966-4851

M LSTRI P WB0953-4268- AO0O7 DOC REL CD 003
M LSTRI P W00953- 4268- A008 DOC REL CD 004
M LSTRI P WB0953- 4268- AO09 DOC REL CD 005
M LSTRI P WB0953-4268- A010 DOC REL CD 006
M LSTRI P_W00953- 4268- A011 DOC REL CD 007
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC,

JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security O assification Cuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SHI P THRU:

DODAAC: V@W1A2N

Ft. Lewis Fielding Ofice
Bl dg 3041

Ft. Lewi s, WA 98433-5000

MARK FOR:
M. Covington, PH: (253) 966-4851/
CELL: (253) 405-2697
Ms. Bray, PH: (253) 966-4851

SH P TO

DODAAC: W81DIM

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSON, AK 99505- 7000

MARK FOR:
MAJ Tom Deaki ns, BLDG 806

M LSTRI P WP0953- 4268- A012 DOC REL CD 008

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Guide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SH P TO

DODAAC: VW1A2N

Ft. Lewis Fielding Ofice
Bl dg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:
M. Covington, PH (253) 966-4851/
CELL: (253) 405-2697
Ms. Bray, PH (253) 966-4851

(End of narrative FO001)
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0100AA X13GX224X1 AA 1 $ 55,087,120.00 $ -6, 226, 960. 00 $ 48, 860, 160. 00
31107180008 3GXPO1
A13P30082RX1
NET CHANGE $ -6, 226, 960. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 32033000035R5R07P31107131E9 S20113 We6HZV $ -6, 226, 960. 00
NET CHANGE $ -6, 226, 960. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 375, 021, 992. 00 $ -6, 226, 960. 00 $ 368, 795, 032. 00
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